
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2019

ESTIMATE SUMMARY 13:49:19

CONTID: C22630         ESTIMATE NO: 0002 PROG 2005

PCN: 22630-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EB I-70 AUX LANE WARD TO KIPLI PERCENT TIME:

PROJECT NO: FSA0703-454                   

EB I-70 AUX LANE WARD TO KIPLI

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,232,937.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,128,000.00 NON-PARTICIPATING 291,714.69

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,193.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.38

WORK DAYS

WORK DAYS

30.27%

1,556,973.41

291,714.69

291,714.69

283,521.25

$

$

$

$

60,000.00

615,964.24

675,964.24

0.00

675,964.24

-16,930.93

0.00

659,033.31

0.00

AMOUNT DUE 659,033.31 283,521.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 283,521.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

08/24/2019

05/16/2019

05/20/2019

06/06/2019

07/08/2019
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0010 *Removal of Asphalt Mat 5,707.000

2,359.000

202-00220  
 

56,462.008,066.000

16,513.00

8,066.000

SY  

7.00000

0015 *Removal of Pavement Marking 4,113.000

0.000

202-00250  
 

7,609.054,113.000

0.00

9,000.000

SF  

1.85000

0020 Removal of Light Standard Foundation 2.000

1.000

202-00705  
 

2,250.003.000

750.00

3.000

EACH

750.00000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

170.00000

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

57.000

LF  

20.00000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0040 *Clean Inlet 2.000

0.000

202-04010  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0045 Unclassified Excavation (Complete In Place) 600.000

4,159.000

203-00010  
 

118,975.004,759.000

103,975.00

4,759.000

CY  

25.00000

0050 Unsuitable Material 0.000

53.000

203-00050  
 

1,325.0053.000

1,325.00

53.000

CY  

25.00000

0055 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

10.00000



CONTID: C22630         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 2.500

0.000

203-01597  
 

625.002.500

0.00

10.000

HOUR

250.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,742.000

CY  

18.00000

0070 Stockpile Topsoil 1,742.000

0.000

207-00210  
 

8,710.001,742.000

0.00

1,742.000

CY  

5.00000

0075 Erosion Log Type 1 (12 Inch) 429.000

44.000

208-00002  
 

3,784.00473.000

352.00

900.000

LF  

8.00000

0080 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

10.00000

0085 Aggregate Bag 78.000

16.660

208-00035  
 

1,419.9094.660

249.90

94.660

LF  

15.00000

0090 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

3.000

208-00046  
 

18,000.003.000

18,000.00

3.000

EACH

6,000.00000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

10.000

208-00071  
 

550.0010.000

550.00

75.000

CY  

55.00000

0105 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

100.002.000

0.00

16.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

200.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

200.00000

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

225.00000

0125 Erosion Control Management 2.000

6.000

208-00207  
 

800.008.000

600.00

25.000

DAY 

100.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

270.00000

0135 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

200.000

LF  

38.50000

0140 Modify Inlet 0.000

1.000

210-04020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

575.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,800.00000

0155 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.000

ACRE

820.00000

0160 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

5,324.000

SY  

2.50000

0165 *Wildlife Biologist 7.000

0.000

240-00000  
 

770.007.000

0.00

7.000

HOUR

110.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

2,114.000

304-06007  
 

95,130.002,114.000

95,130.00

2,114.000

CY  

45.00000

0175 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,346.000

TON 

126.20000

0180 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

1,423.000

TON 

85.32000

0185 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,961.000

GAL 

3.10000

0190 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

9,791.000

SY  

67.50000

0195 *Drilled Shaft (42 Inch) 0.000

18.000

503-00042  
 

5,400.0018.000

5,400.00

18.000

LF  

300.00000

0200 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

45.000

SF  

250.00000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

85.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

85.00000

0215 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

31.00000

0220 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

790.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) (Install Only) 0.000

0.000

614-00027  
 

0.000.000

0.00

16.000

SF  

24.00000

0230 *Sign Panel (Class III) (Install Only) 0.000

0.000

614-00028  
 

0.000.000

0.00

298.000

SF  

37.00000

0235 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

40.000

LF  

70.00000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

5.000

EACH

542.00000

0245 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

1,320.00000

0250 *Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0255 Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

45,000.00000

0260 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

24,987.19000

0265 Construction Surveying 0.250

0.250

625-00000  
 

17,500.000.500

8,750.00

1.000

L S 

35,000.00000

0270 *Mobilization 0.500

0.100

626-00000  
 

111,600.000.600

18,600.00

1.000

L S 

186,000.00000

0275 Public Information Services (Tier III) 0.250

0.250

626-01103  
 

2,000.000.500

1,000.00

1.000

L S 

4,000.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

65.000

GAL 

98.00000

0285 *Pavement Marking Paint (High Build) 64.000

0.000

627-00013  
 

3,712.0064.000

0.00

162.000

GAL 

58.00000

0290 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,498.000

SF  

12.80000

0295 *Flagging 21.500

99.500

630-00000  
 

3,630.00121.000

2,985.00

320.000

HOUR

30.00000

0300 *Uniformed Traffic Control 44.500

0.000

630-00003  
 

4,005.0044.500

0.00

100.000

HOUR

90.00000

0305 *Traffic Control Inspection 15.000

14.000

630-00007  
 

2,900.0029.000

1,400.00

70.000

DAY 

100.00000

0310 *Traffic Control Management 11.000

14.000

630-00012  
 

21,875.0025.000

12,250.00

50.000

DAY 

875.00000

0315 *Construction Traffic Sign (Panel Size A) 7.000

2.000

630-80341  
 

180.009.000

40.00

18.000

EACH

20.00000

0320 *Construction Traffic Sign (Panel Size B) 23.000

2.500

630-80342  
 

1,275.0025.500

125.00

51.000

EACH

50.00000

0325 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

60.001.000

0.00

2.000

EACH

60.00000

0330 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

500.001.000

0.00

2.000

EACH

500.00000

0340 *Drum Channelizing Device 50.500

0.000

630-80360  
 

1,262.5050.500

0.00

150.000

EACH

25.00000

0345 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

15.000

EACH

50.00000

0350 Concrete Barrier (Temporary) 2,187.000

0.000

630-80370  
 

65,610.002,187.000

0.00

4,374.000

LF  

30.00000

0355 *Traffic Cone 75.000

0.000

630-80380  
 

375.0075.000

0.00

150.000

EACH

5.00000

0360 Impact Attenuator (Temporary) 9.000

14.000

630-85011  
 

2,300.0023.000

1,400.00

122.000

DAY 

100.00000

0365 *Mobile Attenuator 5.000

0.000

630-85041  
 

1,750.005.000

0.00

25.000

DAY 

350.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0385 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

35,000.000

F A 

1.00000
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PCN: 22630-BID    ESTIMATE RUN 09/05/2019

PROJECT: FSA0703-454                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Fuel Cost Adjustment 0.000

-180.210

700-70016  
 

-180.21-180.210

-180.21

5,000.000

F A 

1.00000

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,000.000

F A 

1.00000

0400 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,500.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 615,964.24291,714.692,172,937.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 1) 1.000

0.000

620-00001  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000

0420 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 60,000.000.0060,000.00CURRENT AMT0400 $ $ $

$ 675,964.24291,714.69$2,232,937.65$CURRENT AMTPROJECT TOTAL


